COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/08/2019

ESTIMATE SUMMARY 12:10:56
CONTID: C22589 ESTIMATE NO: 0013 PROG SPEC YR: 2005
PCN: 22589-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 387.0 DAYS TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
I-25 : MONUMENT TO CASTLE ROCK PERCENT TIME:  31.88 ORIG TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
PROJECT NO: C0252-475
1-25 SOUTH GAP PKG 1
NAME OF ROAD:
PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 09/25/2019 DATE TIME STARTED 09/04/2018
P.O. BOX 220 DATE LET 07/20/2018 DATE WORK BEGAN 09/04/2018
DATE AWARDED 08/13/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/29/2018 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 09/04/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 60,874,587.08  PARTICIPATING $  38,761,943.84 $ 3,207,304.34
AWARD PROJECT AMT: $ 57,727,234.71  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 63.68% TOTAL EARNINGS 38,761,943.84 3,207,304.34
FUNDS AVAILABLE: $ 22,112,643.24  STOCKPILED MATERIALS 38,900.00 0.00
GROSS EARNINGS 38,800,843.84 3,207,304.34
TOTAL CLAIMS: $ 0.00 RETAINAGE -865,908.52 -29,630.19
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 37,934,935.32 3,177,674.15
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 37,934,935.32 3,177,674.15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  3,177,674.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
137,445.00000 1.000 137,445.00
0010 202-00010 *Removal of Tree 261.000 261.000
EACH 0.000 0.00
435.75000 261.000 113,730.75
0015 202-00015 *Removal of Headwall 8.000 0.000
EACH 0.000 0.00
1,008.00000 0.000 0.00
0020 202-00019 *Removal of Inlet 37.000 20.000
EACH 2.000 1,974.00
987.00000 22.000 21,714.00
0025 202-00021 *Removal of Manhole 10.000 4.000
EACH 0.000 0.00
2,336.51000 4.000 9,346.04
0030 202-00023 *Removal of Embankment Protector Type 3 1.000 0.000
EACH 0.000 0.00
609.00000 0.000 0.00
0035 202-00026 *Removal of Slope and Ditch Paving 22.600 0.000
Sy 22.600 759.36
33.60000 22.600 759.36
0040 202-00027 *Removal of Riprap 160.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0045 202-00035 *Removal of Pipe 3,602.000 935.000
LF 150.000 3,937.50
26.25000 1,085.000 28,481.25
0050 202-00037 *Removal of End Section 15.000 2.000
EACH 1.000 264.60
264.60000 3.000 793.80
0055 202-00090 Removal of Delineator 151.000 151.000
EACH 0.000 0.00

3.20000 151.000 483.20
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PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00120 *Removal of Concrete Box Culvert 859.000 84.000
LF 26.000 846.30
32.55000 110.000 3,580.50
0065 202-00210 *Removal of Concrete Pavement 2,018.000 772.970
SY 358.120 5,264.36
14.70000 1,131.090 16,627.02
0070 202-00220 *Removal of Asphalt Mat 9,336.000 6,400.100
SY 726.630 8,298.11
11.42000 7,126.730 81,387.26
0075 202-00240 *Removal of Asphalt Mat (Planing) 133,555.000 11,433.330
SY 7,226.730 12,213.17
1.69000 18,660.060 31,535.50
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 7,598.510 7,598.510
Sy 0.000 0.00
8.43000 7,598.510 64,055.44
0085 202-00248 *Removal of Rumble Strips 116,654.000 116,654.000
LF 0.000 0.00
2.74000 116,654.000 319,631.96
0090 202-00250 *Removal of Pavement Marking 155,371.390 142,303.490
SF 13,067.900 18,425.74
1.41000 155,371.390 219,073.66
0095 202-00810 Removal of Ground Sign 29.000 29.000
EACH 0.000 0.00
90.60000 29.000 2,627.40
0100 202-00815 *Removal of Sign (Special) 1.000 0.500
EACH 0.000 0.00
5,292.42000 0.500 2,646.21
0105 202-00827  *Removal of Pull Box 0.000 0.000
EACH 0.000 0.00
233.33000 0.000 0.00
0110 202-01130 *Removal of Guardrail Type 3 722.000 717.000
LF 0.000 0.00

6.73000 717.000 4,825.41
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PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-01200 *Removal of Tensioned Cable Barrier 31,113.000 31,113.000
LF 0.000 0.00
3.36000 31,113.000 104,539.68
0120 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
868.64000 2.000 1,737.28
0125 202-04008 *Clean Culvert 18" -24" PIPE 3,198.000 300.000
LF 0.000 0.00
17.85000 300.000 5,355.00
0130 202-04008 *Clean Culvert 25"-48" PIPE & 4'x4' or SMALLER CBC 1,058.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0135 202-04008 *Clean Culvert CONCRETE BOX CULVERT LARGER THAN  4'x4' 2,336.000 923.000
LF 0.000 0.00
39.90000 923.000 36,827.70
0140 202-05030 *Sawing Asphalt Material (10 Inch) 56,871.200 56,048.000
LF 823.200 2,724.79
3.31000 56,871.200 188,243.67
0145 203-00040 *Unclassified Excavation (Special) 0.000 0.000
cY 0.000 0.00
12.39000 0.000 0.00
0147 203-00040 Uncl Excav (Spec) 31,822.000 30,769.000
cY 0.000 0.00
15.43000 30,769.000 474,765.67
0150 203-00050 *Unsuitable Material 2,500.000 1,661.550
cY 153.060 5,335.67
34.86000 1,814.610 63,257.30
0155 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00
11.15000 0.000 0.00
0157 203-00060 Emb Matl (CIP) 44,456.000 43,418.070
cY 1,037.930 12,496.68

12.04000 44,456.000 535,250.24
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PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 203-00062 *Embankment Material (Complete In Place) (Speci al) 0.000 0.000
cYy 0.000 0.00
19.60000 0.000 0.00
0165 203-00210 *Borrow (Complete In Place) 39,905.000 39,905.000
cY 0.000 0.00
19.86000 39,905.000 792,513.30
0170 203-01100 *Proof Rolling 200.000 55.750
HOUR 10.500 1,598.63
152.25000 66.250 10,086.56
0175 203-01510 *Backhoe 112.000 24.000
HOUR 0.000 0.00
199.50000 24.000 4,788.00
0180 203-01597 *Potholing 600.000 288.500
HOUR 8.000 2,178.56
272.32000 296.500 80,742.88
0185 203-02330 Laborer 100.000 0.000
HOUR 0.000 0.00
48.62000 0.000 0.00
0187 206-01750 Shoring CMO 002 1.000 1.000
LS 0.000 0.00
30,237.90000 1.000 30,237.90
0188 206-00065 Str Bkfl (Flow-Fill) 200.000 15.000
CcY 0.000 0.00
152.25000 15.000 2,283.75
0190 207-00210 *Stockpile Topsoil 0.000 0.000
cY 0.000 0.00
10.45000 0.000 0.00
0192 207-00210 Stockpile Topsoil 16,003.490 16,003.490
CcY 0.000 0.00
13.49000 16,003.490 215,887.08
0195 208-00002 Erosion Log Type 1 (12 Inch) 30,000.000 10,620.000
LF 100.000 363.00

3.63000 10,720.000 38,913.60
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PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0200 208-00013 Erosion Log Type 1 (20 Inch) 38,000.000 1,680.000
LF 300.000 1,962.00
6.54000 1,980.000 12,949.20
0205 208-00021 Silt Fence (Reinforced) 32,000.000 60.000
LF 0.000 0.00
3.15000 60.000 189.00
0210 208-00033 Sediment Trap 3.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0215 208-00035 Aggregate Bag 6,600.000 3,352.000
LF 392.000 1,889.44
4.82000 3,744.000 18,046.08
0220 208-00041 Rock Check Dam 18.000 0.000
EACH 0.000 0.00
735.00000 0.000 0.00
0225 208-00045 Concrete Washout Structure 6.000 6.000
EACH 0.000 0.00
3,150.00000 6.000 18,900.00
0230 208-00046 Pre-fabricated Concrete Washout Structure 10.000 9.000
EACH 1.000 3,166.86
3,166.86000 10.000 31,668.60
0235 208-00060 Temporary Slope Drain 460.000 410.000
LF 0.000 0.00
42.00000 410.000 17,220.00
0240 208-00070 *Vehicle Tracking Pad 10.000 2.000
EACH 0.000 0.00
3,255.00000 2.000 6,510.00
0245 208-00075 Pre-fabricated Vehicle Tracking Pad 10.000 10.000
EACH 0.000 0.00
17,956.89000 10.000 179,568.90
0245 MATERIAL ALLOWANCE Pre-fab Vehicle Tracking Pad Mats 0.000
EACH 0.000 0.00

12,500.00000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0250 208-00103 Removal and Disposal of Sediment (Labor) 303.500 303.500
HOUR 0.000 0.00
48.62000 303.500 14,756.17
0255 208-00105 Removal and Disposal of Sediment (Equipment) 300.000 43.500
HOUR 0.000 0.00
96.16000 43.500 4,182.96
0260 208-00106 *Sweeping (Sediment Removal) 2,250.000 970.750
HOUR 162.800 27,138.76
166.70000 1,133.550 188,962.79
0265 208-00200 Erosion Control Management 1.000 0.840
LS 0.070 58,842.82
840,611.70000 0.910 764,956.65
0270 208-00300 *Temporary Berms 8,500.000 4,512.000
LF 0.000 0.00
3.36000 4,512.000 15,160.32
0275 210-00473 *Reset TV Cameras 1.000 1.000
EACH 0.000 0.00
5,828.04000 1.000 5,828.04
0277 210-00810 Res Ground Sign 20.000 17.000
EACH 0.000 0.00
262.50000 17.000 4,462.50
0280 210-00816 Reset Sign Panel (Special) 1.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
0285 210-00820 *Reset Variable Message Sign 1.000 1.000
EACH 0.000 0.00
35,159.09000 1.000 35,159.09
0290 210-00847 *Reset Travel Time Indicator 4.000 3.000
EACH 0.000 0.00
4,604.09000 3.000 13,812.27
0295 210-04020 *Modify Inlet 16.000 10.000
EACH 1.000 2,625.00

2,625.00000 11.000 28,875.00
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PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0300 212-00006 *Seeding (Native) 24.000 14.110
ACRE 0.000 0.00
698.58000 14.110 9,856.96
0305 212-00009 *Seeding (Temporary) 20.000 0.000
ACRE 0.000 0.00
423.21000 0.000 0.00
0310 212-00032 *Soil Conditioning 24.000 12.650
ACRE 0.000 0.00
2,464.29000 12.650 31,173.27
0315 213-00004 *Mulching (Weed Free Straw) 24.000 0.000
ACRE 0.000 0.00
542.15000 0.000 0.00
0320 213-00061 *Mulch Tackifier 4,800.000 0.000
LB 0.000 0.00
2.11000 0.000 0.00
0325 213-00150 *Bonded Fiber Matrix 34.000 23.590
ACRE 0.000 0.00
2,775.00000 23.590 65,462.25
0330 214-00003 *Landscape Maintenance (2020) 1.000 0.000
LS 0.000 0.00
31,607.14000 0.000 0.00
0335 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 43,100.000 584.190
Class
SY 0.000 0.00
1.94000 584.190 1,133.33
0340 216-00302 *Turf Reinforcement Mat (Class 2) 10,860.000 0.000
SY 0.000 0.00
4.87000 0.000 0.00
0345 217-00020 *Herbicide Treatment 160.000 125.500
HOUR 0.000 0.00
267.86000 125.500 33,616.43
0350 240-00000 *Wildlife Biologist 203.125 195.125
HOUR 8.000 1,114.24

139.28000 203.125 28,291.25
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PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00
78.21000 8.750 684.34
0360 240-00020 *Netting 1,500.000 237.900
SY 0.000 0.00
10.12000 237.900 2,407.55
0365 304-06007 *Aggregate Base Course (Class 6) 26,671.000 18,714.790
CY 3,504.630 175,371.69
50.04000 22,219.420 1,111,859.78
0370 304-09000 Aggregate Base Course (Special) 1,509.000 499.020
cY 0.000 0.00
70.35000 499.020 35,106.06
0375 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 3,000.000 881.060
TON 166.130 23,505.73
141.49000 1,047.190 148,166.91
0380 403-09210 *Stone Matrix Asphalt 42,853.000 0.000
TON 0.000 0.00
101.12000 0.000 0.00
0385 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 92,247.480 54,864.530
TON 18,111.110 1,221,594.37
67.45000 72,975.640 4,922,206.92
0390 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 24,497.000 1,340.790
TON 521.740 35,467.89
67.98000 1,862.530 126,614.79
0395 411-10255 *Emulsified Asphalt (Slow-Setting) 45,888.750 13,648.350
GAL 4,954.280 12,534.33
2.53000 18,602.630 47,064.65
0400 412-00190 Concrete Pavement (Patching) 1,997.000 509.760
SY 279.190 31,850.00
114.08000 788.950 90,003.42
0405 420-00300 *Geotextile (Reinforcement) 3,525.340 3,525.340
Sy 0.000 0.00

5.78000 3,525.340 20,376.47
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PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0407 420-00520 Geogrid Pvmt Reinf 267.000 0.000
Sy 0.000 0.00
42.75000 0.000 0.00
0410 503-00018 *Drilled Shaft (18 Inch) 5.000 0.000
LF 0.000 0.00
362.72000 0.000 0.00
0412 503-00024 Drilled Caisson (24 In) CMO 002 24.000 12.000
LF 12.000 4,611.60
384.30000 24.000 9,223.20
0415 503-00036 *Drilled Shaft (36 Inch) 25.000 0.000
LF 0.000 0.00
396.67000 0.000 0.00
0420 503-00048 *Drilled Shaft (48 Inch) 66.000 32.000
LF 32.000 17,886.08
558.94000 64.000 35,772.16
0425 506-00212  *Riprap (12 Inch) 191.000 14.440
cY 15.200 1,963.08
129.15000 29.640 3,828.01
0430 506-00412  *Soil Riprap (12 Inch) 46.000 0.000
CcY 8.500 1,338.75
157.50000 8.500 1,338.75
0432 506-00424 Soil Riprap (24 In) CMO 002 8.000 0.000
cY 0.000 0.00
248.85000 0.000 0.00
0435 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 14,490.000 13,327.200
LF 389.300 34,951.35
89.78000 13,716.500 1,231,467.37
0440 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 222.000 117.800
LF 13.000 4,845.75
372.75000 130.800 48,755.70
0445 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,690.000 742.450
LF 0.000 0.00

249.48000 742.450 185,226.43
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PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0450 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 700.000 91.000
LF 0.000 0.00
331.80000 91.000 30,193.80
0455 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,680.000 420.000
LF 430.100 114,995.84
267.37000 850.100 227,291.24
0460 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 147.000 34.000
(Complete In L 0.000 0.00
324.45000 34.000 11,031.30
0465 603-05018 *18 Inch Reinforced Concrete End Section 17.000 1.000
EACH 6.000 5,985.00
997.50000 7.000 6,982.50
0470 603-05036 *36 Inch Reinforced Concrete End Section 13.000 0.000
EACH 0.000 0.00
1,627.50000 0.000 0.00
0475 603-05042 *42 Inch Reinforced Concrete End Section 3.000 0.000
EACH 0.000 0.00
1,785.00000 0.000 0.00
0480 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 1.000 0.000
EACH 0.000 0.00
2,415.00000 0.000 0.00
0485 604-00305 *Inlet Type C (5 Foot) 1.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0489 604-00310 Inlet Ty C (10 Ft) 1.000 0.000
EACH 0.900 4,252.50
4,725.00000 0.900 4,252.50
0490 604-00505  *Inlet Type D (5 Foot) 10.000 0.000
EACH 0.000 0.00
4,935.00000 0.000 0.00
0495 604-00510  *Inlet Type D (10 Foot) 8.000 0.000
EACH 0.900 6,237.00

6,930.00000 0.900 6,237.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0500 604-00515

0505 604-25005

0510 604-25010

0515 604-25015

0520 604-26005

0525 604-26010

0530 604-26015

0535 604-30005

0540 604-30010

0545 604-30015

0550 604-30020

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Inlet Type D (15 Foot)

*Vane Grate Inlet (5 Foot)

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

*Vane Grate Inlet (Double) (15 Foot)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0013

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

3.000 0.000
EACH 0.000
8,085.00000 0.000
50.000 34.600
EACH 0.000
6,695.12000 34.600
41.000 29.500
EACH 0.000
8,273.96000 29.500
2.000 1.600
EACH 0.000
9,023.50000 1.600
16.000 14.900
EACH 0.000
8,612.17000 14.900
3.000 2.400
EACH 0.000
12,628.16000 2.400
3.000 2.400
EACH 0.000
13,215.50000 2.400
2.000 0.500
EACH 0.000
3,255.00000 0.500
6.000 1.250
EACH 0.000
5,145.00000 1.250
9.000 0.900
EACH 1.800
6,615.00000 2.700
0.000 0.000
EACH 0.000

7,875.00000 0.000

Page 12
ESTIMATE RUN 10/08/2019

12:10:56
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
231,651.15
0.00
244,081.82
0.00
14,437.60
0.00
128,321.33
0.00
30,307.58
0.00
31,717.20
0.00
1,627.50
0.00
6,431.25
11,907.00
17,860.50
0.00
0.00
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PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0555 604-31000 *Manhole Box Base (Special) 7.000 5.300
EACH 0.000 0.00
15,519.30000 5.300 82,252.29
0560 604-39000 *Manhole Special 2.700 0.900
EACH 1.800 32,130.00
17,850.00000 2.700 48,195.00
0565 604-39050 *Manhole (Traffic Management System) 25.000 25.000
EACH 0.000 0.00
8,912.27000 25.000 222,806.75
0570 606-00705 *Guardrail Type 7 (Special) 690.000 190.000
LF 85.000 15,831.25
186.25000 275.000 51,218.75
0575 606-00741 *Guardrail Type 7 (Style CE) (Special) 23,170.000 17,318.000
LF 2,052.000 241,458.84
117.67000 19,370.000 2,279,267.90
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00

4.30435 0.000 0.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0580 606-21010 *End Anchorage (Tensioned Cable Barrier) 18.000 15.000
EACH 3.000 27,140.91
9,046.97000 18.000 162,845.46
0585 607-11525 Fence (Plastic) 8,103.000 8,103.000
LF 0.000 0.00
1.61000 8,103.000 13,045.83
0587 607-53197  Fence CL (Spec) (96 In) 600.000 600.000
LF 0.000 0.00
38.38000 600.000 23,028.00
0590 612-00022 *Delineator (Type Il) (Barrier) 197.000 64.000
EACH 0.000 0.00
61.82000 64.000 3,956.48
0595 612-00023 *Delineator (Type IIl) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0600 612-00260 *Location Marker (Fiber Optic)(Dome) 66.000 63.000
EACH 3.000 515.46
171.82000 66.000 11,340.12
0605 612-00270 *Location Marker (Utility)(Flat Slat) 8.000 0.000
EACH 0.000 0.00
76.37000 0.000 0.00
0610 613-00206 *2 Inch Electrical Conduit (Bored) 5,428.000 5,428.000
LF 0.000 0.00
14.01000 5,428.000 76,046.28
0615 613-00306 *3 Inch Electrical Conduit (Bored) 750.000 604.000
LF 0.000 0.00
22.55000 604.000 13,620.20
0620 613-01100 *1 Inch Electrical Conduit (Plastic) 430.000 0.000
LF 0.000 0.00
20.39000 0.000 0.00
0625 613-01200 *2 Inch Electrical Conduit (Plastic) 6,080.000 4,061.000
LF 1,289.000 16,331.63

12.67000 5,350.000 67,784.50



CONTID:
PCN:
PROJECT:

CAT NO0200

0630 613-01300

0635 613-03491

0640 613-03492

0642 613-03492

0645 613-07011

0650 613-07023

0655 613-07040

0660 613-10000

0665 613-80130

0670 614-00012

0675 614-00041

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*3 Inch Electrical Conduit (Plastic)

*Electrical Conduit (Plastic)(Multiduct)

*Electrical Conduit (Plastic)(Multiduct)(Bored)

Elec Cond (P)(Mult)(Bored) (Special) - ROCK BOR

*Pull Box (11"x18"x12")

*Pull Box (24"x36"x24")

*Pull Box (30"x48"x24")

*Wiring

*Service Meter Cabinet

*Sign Panel (Class II)

Sign Post (Special)

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1,860.000
LF
19.26000
38,162.000
LF
22.77000
20,713.000
LF
32.34000
ING 1,692.000
LF
58.59000
7.000
EACH
1,235.61000
13.000
EACH
1,923.94000
27.000
EACH
2,667.42000
1.000
LS
61,940.46000
3.000
EACH
7,144.24000
934.000
SF
19.72000
15.000
EACH

426.39000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

360.000
222.000
582.000

33,525.000
15.000
33,540.000

20,233.000
480.000
20,713.000

1,692.000
0.000
1,692.000

3.000
3.000
6.000

11.000
2.000
13.000

25.000
2.000
27.000

0.000
0.000
0.000

1.000
1.000
2.000

934.000
0.000
934.000

0.000
0.000
0.000

Page 15
ESTIMATE RUN 10/08/2019

12:10:56
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
4,275.72
11,209.32
341.55
763,705.80
15,523.20
669,858.42
0.00
99,134.28
3,706.83
7,413.66
3,847.88
25,011.22
5,334.84
72,020.34
0.00
0.00
7,144.24
14,288.48
0.00
18,418.48
0.00
0.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0680 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 630.000 630.000
Slipbase)
LF 0.000 0.00
30.38000 630.000 19,139.40
0685 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 12.000 0.000
Slipbase
EACH 0.000 0.00
426.39000 0.000 0.00
0690 614-10113 *Dynamic Message Sign (Color LED)(Overhead)(Fur nish 2.000 2.000
Onl
Z EACH 0.000 0.00
124,359.25000 2.000 248,718.50
0695 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,763.64000 0.000 0.00
0700 614-10124 *Variable Message Sign (Furnish Only) 3.000 3.000
EACH 0.000 0.00
94,931.67000 3.000 284,795.01
0705 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
50,323.63000 0.000 0.00
0705 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
38,900.00000 1.000 38,900.00
0710 614-70024 *1310nm SFP Optic Module 3.000 0.000
EACH 0.000 0.00
361.66000 0.000 0.00
0715 614-70026 *CWDM Multiplexor Demultiplexor Module 4.000 0.000
EACH 0.000 0.00
9,436.21000 0.000 0.00
0720 614-70028 *CWDM SFP Optic Module 32.000 0.000
EACH 0.000 0.00
1,020.31000 0.000 0.00
0725 614-70030 *Qptical Attenuator 35.000 0.000
EACH 0.000 0.00

98.64000 0.000 0.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0730 614-70032 *Optical Filter 56.000 0.000
EACH 0.000 0.00
1,281.21000 0.000 0.00
0735 614-72830 *Communications Cabinet 1.000 0.000
EACH 0.000 0.00
15,117.88000 0.000 0.00
0740 614-72830 *Communications Cabinet (TYPE 332) 1.000 0.000
EACH 0.000 0.00
14,528.18000 0.000 0.00
0745 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 2.000 31,531.82
15,765.91000 2.000 31,531.82
0750 614-80385 *Rumble Strip 124,010.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0751 614-80386 Rumble Strip (Spec) 690.550 294.000
LF 0.000 0.00
11.99000 294.000 3,525.06
0755 614-84100 *Traffic Signal Pedestal Pole Aluminum 1.000 0.000
EACH 0.000 0.00
3,171.32000 0.000 0.00
0760 614-85003 Impact Attenuator (Low Maintenance) 4.000 0.000
EACH 0.000 0.00
21,683.10000 0.000 0.00
0765 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 6.000 0.000
Unit
) EACH 0.000 0.00
8,971.67000 0.000 0.00
0770 614-86800 *Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
26,620.16000 0.000 0.00
0775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 10,920.000 5,630.000
LF 558.000 2,025.54

3.63000 6,188.000 22,462.44



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0780 614-87015 *Buffer Tube Fan Out Kit 3.000 1.000
EACH 0.000 0.00
746.67000 1.000 746.67
0785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 3.000 0.000
EACH 0.000 0.00
1,397.88000 0.000 0.00
0790 614-87320 *Closed Circuit Television 2.000 0.000
EACH 2.000 26,913.94
13,456.97000 2.000 26,913.94
0795 614-87350 *Test Fiber Optic Cable 1.000 0.400
LS 0.000 0.00
34,524.85000 0.400 13,809.94
0800 614-87364 *Closed Circuit Television Pole with Lowering D evice 0.000 0.000
50 Fee
( EACH 0.000 0.00
32,470.45000 0.000 0.00
0802 614-87402 Brkaway Taper ITS Pole Steel (40 Ft) CMO 002 2.000 0.000
EACH 2.000 23,265.90
11,632.95000 2.000 23,265.90
0805 614-87502 *Fiber Optic Cable (S Mode)(168 S) 77,022.000 73,882.000
LF 3,140.000 16,924.60
5.39000 77,022.000 415,148.58
0805 MATERIAL ALLOWANCE No Test Required 0.000
LF 0.000 0.00
1.13335 0.000 0.00
0810 614-87691 *Ethernet Switch Type | 1.000 0.000
EACH 0.000 0.00
4,545.75000 0.000 0.00
0815 614-87692 *Ethernet Switch Type Il 2.000 0.000
EACH 0.000 0.00
4,000.61000 0.000 0.00
0820 614-87698 *Ethernet Aggregation Switch Type Il 2.000 0.000
EACH 0.000 0.00

22,765.91000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0825 621-00450

0830 624-20300

0835 625-00000

0840 625-00001

0845 625-00015

0850 626-00100

0855 626-01101

0860 627-00005

0865 627-00013

0870 630-00000

0875 630-00003

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Detour Pavement

*Detour Drainage Pipe (Class 0)

*Construction Surveying

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

*Public Information Services (Tier I)

*Epoxy Pavement Marking

*Pavement Marking Paint (High Build)

*Flagging

*Uniformed Traffic Control

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE
10,226.940
SY
64.64000
3,677.500
LF
141.25000
1.000
LS
461,475.00000
300.000
HOUR
173.25000
1.000
LS

103,515.05000

1.000
LS
10,116,857.72000

1.000
LS
562,753.80000

3,405.000
GAL
90.68000
7,904.000
GAL
30.23000
20,630.000
HOUR
25.45000
10,570.000
HOUR

97.89000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

5,563.320
4,663.620
10,226.940

3,646.500
31.000
3,677.500

0.659
0.040
0.699

144.920
0.000
144.920

0.830
0.080
0.910

0.759
0.026
0.785

0.800
0.050
0.850

1,718.380
0.000
1,718.380

2,769.300
494.550
3,263.850

4,639.000
540.750
5,179.750

4,666.250
585.750
5,252.000

Page 19
ESTIMATE RUN 10/08/2019

12:10:56
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
301,456.40
661,069.40
4,378.75
519,446.88
18,459.00
322,571.03
0.00
25,107.39
8,281.20
94,198.70
263,038.30
7,941,733.31
28,137.69
478,340.73
0.00
155,822.70
14,950.25
98,666.19
13,762.09
131,824.64
57,339.07
514,118.28



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0880 630-00007 *Traffic Control Inspection 160.000 77.000
DAY 6.000 636.36
106.06000 83.000 8,802.98
0885 630-00017 *Traffic Control Management (Special) 1,768.000 967.500
DAY 79.000 78,759.84
996.96000 1,046.500 1,043,318.64
0890 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
902.35000 0.000 0.00
0891 900-00005 Added Item (Day)/ Courtesy Patrol CO #7 505.000 284.500
DAY 27.000 24,363.45
902.35000 311.500 281,082.03
0895 630-00040 Traffic Incident Management Plan Development 0.000 0.000
LS 0.000 0.00
5,250.00000 0.000 0.00
0896 900-00014 Added Item (Lump Sum)/ Traffic Incident Management 1.000 1.000
Plan Development--CO # 07
LS 0.000 0.00
5,250.00000 1.000 5,250.00
0900 630-00041 Traffic Incident Management Plan Implementation 0.000 0.000
MON 0.000 0.00
1,785.00000 0.000 0.00
0901 900-00019 Added Item (Month)/ Traffic Incident Management Pla n 36.000 12.000
Implementation--CO # 07
MON 1.000 1,785.00
1,785.00000 13.000 23,205.00
0905 630-80002 *Flashing Beacon (Solar) 19.000 9.500
EACH 0.000 0.00
795.46000 9.500 7,556.87
0910 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 3.000
EACH 0.000 0.00
138.65000 3.000 415.95
0915 630-80341 *Construction Traffic Sign (Panel Size A) 225.000 112.500
EACH 0.000 0.00

42.42000 112.500 4,772.25



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0920 630-80342 *Construction Traffic Sign (Panel Size B) 263.000 131.500
EACH 0.000 0.00
79.55000 131.500 10,460.83
0925 630-80343 *Construction Traffic Sign (Panel Size C) 141.000 70.500
EACH 0.000 0.00
124.25000 70.500 8,759.63
0930 630-80344 *Construction Traffic Sign (Special) 460.000 230.000
SF 0.000 0.00
18.56000 230.000 4,268.80
0935 630-80355 *Portable Message Sign Panel 8.000 4.000
EACH 0.000 0.00
9,015.15000 4.000 36,060.60
0940 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.500
Type
ype) EACH 0.000 0.00
2,068.19000 2.500 5,170.48
0945 630-80359 *Portable Message Sign Panel 0.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
0950 630-80360 *Drum Channelizing Device 487.000 243.500
EACH 0.000 0.00
37.12000 243.500 9,038.72
0955 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 80.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
0960 630-80367 *Portable Traffic Speed Monitor 2.000 1.000
EACH 0.000 0.00
2,810.61000 1.000 2,810.61
0965 630-80370 Concrete Barrier (Temporary) 60,576.000 30,288.000
LF 0.000 0.00
47.93000 30,288.000 1,451,703.84
0970 630-80378 Glare Screen (Temporary) 2,100.000 300.000
LF 0.000 0.00

32.14000 300.000 9,642.00



CONTID:
PCN:
PROJECT:

Page 22
ESTIMATE RUN 10/08/2019

CAT NO0200

0975 630-80380

0980 630-80401

0985 630-80415

0990 630-80440

0995 630-80520

1000 630-85006

1005 630-85010

1010 630-85041

1015 632-00000

1020 700-70010

1025 700-70011

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

400.000
0.000
400.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.500
0.000
1.500

10.000

C22589 COLORADO DEPARTMENT OF TRANSPORTATION
22589-BID
C0252-475 ESTIMATE NO: 0013
CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
ROADWAY
*Traffic Cone 800.000
EACH
17.71000
*Delineator (Type I) (Temporary) 30.000
EACH
37.12000
*Advanced Warning Flashing or Sequencing Panel (C 0.000
Type)
DAY
37.12000
*Portable Rumble Strips (Temporary) 10.000
EACH
6,395.46000
*Mobile Pavement Marking Zone 5.000
DAY
318.18000
Impact Attenuator (Sand Filled Plastic Barrel) 3.000
(Temporary)
EACH
7,975.58000
Impact Attenuator (Temporary) 20.000
EACH

*Mobile Attenuator

*Night Work Lighting

F/A Minor Contract Revisions

F/A Partnering

13,425.72000

1,295.000
DAY
668.18000
1.000
LS

187,671.07000

0.000
FA
1.00000
25,000.000
FA

1.00000

0.000
10.000

926.500
60.000
986.500

0.530
0.033
0.563

0.000
0.000
0.000

6,008.430
0.000
6,008.430

12:10:56
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
7,084.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
11,963.37
0.00
134,257.20
40,090.80
659,159.57
6,193.15
105,658.81
0.00
0.00
0.00
6,008.43



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1030 700-70016 F/A Fuel Cost Adjustment 412,000.800 -35,091.990
FA -16,708.600 -16,708.60
1.00000 -51,800.590 -51,800.59
1035 700-70018 F/A Roadway Smoothness Incentive 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70019 F/A Asphalt Cement Cost Adjustment 381,211.350 -81,711.230
FA -35,852.190 -35,852.19
1.00000 -117,563.420 -117,563.42
1045 700-70023 F/A On-The-Job Trainee 15,000.000 10,522.000
FA 1,112.000 1,112.00
1.00000 11,634.000 11,634.00
1050 700-70025 F/A Quality Incentive Payment 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70031 F/A Interim Surface Repair 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70034 F/A Smart Work Zone 250,000.000 246,618.080
FA 0.000 0.00
1.00000 246,618.080 246,618.08
1065 700-70035 F/A Public Information Services 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70060 F/A Adjust Utilities 100,000.000 25,638.760
FA 34,311.320 34,311.32
1.00000 59,950.080 59,950.08
1080 700-70082 F/A Furnish & Install Electrical Service 155,000.000 59,267.800
FA 0.000 0.00

1.00000 59,267.800 59,267.80



CONTID:
PCN:
PROJECT:

CAT NO0200

1085 700-70155

1090 700-70380

1095 700-70589

1100 700-70595

1105 700-71002

1106 700-70034

1112 900-00006

1118 900-00014

1119 900-00006

CAT NO0305

1120 206-00000

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

F/A Pavement Surface Course Maintenance

F/A Erosion Control and Landscaping

F/A Environmental Health & Safety Management

F/A DRB On-Demand Committee

CDOT Risk Pool

F/A Cable Rail Stockpiled Matls.

Added Item (Dollar)/ SETTLEMENT REPAIRS

Added Item (Lump Sum)/ Wall Trimming

Added Item (Dollar)/ Wall Trimming / Revised Method
Payment

STRUCTURES - WALLS

*Structure Excavation

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE
54,000.000
FA
1.00000
25,000.000
FA
1.00000
45,000.000
FA
1.00000
60,000.000
FA
1.00000
400,000.000
FA
1.00000
116,519.660
FA
1.00000
0.000
DOL
1.00000
8,820.310
LS
1.00000
of 8,820.310
DOL
1.00000
CAT 0200
5,751.000
cy

14.70000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

20,237.600
0.000
20,237.600

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

200,638.980
11,981.580
212,620.560

108,194.660
-6,132.820
102,061.840

0.000
0.000
0.000

0.000
0.000
0.000

8,820.310
0.000
8,820.310

CURRENT AMT$ 57,105,495.05 $ 3,207,304.34 $35,384,062.15

5,751.000
0.000
5,751.000

Page 24
ESTIMATE RUN 10/08/2019

12:10:56
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
20,237.60
0.00
0.00
0.00
0.00
0.00
0.00
11,981.58
212,620.56
-6,132.82
102,061.84
0.00
0.00
0.00
0.00
0.00
8,820.31

0.00
84,539.70
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PCN: 22589-BID ESTIMATE RUN 10/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0013 12:10:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0305 STRUCTURES - WALLS

1125 206-00100 *Structure Backfill (Class 1) 9,123.000 9,123.000
CcY 0.000 0.00
36.07000 9,123.000 329,066.61
1130 206-00360 *Mechanical Reinforcement of Soil 5,648.000 5,648.000
cY 0.000 0.00
24.11000 5,648.000 136,173.28
1135 420-00000 *Geomembrane 5,155.000 5,154.000
SY 0.000 0.00
10.98000 5,154.000 56,590.92
1140 504-04420 *Precast Panel Facing 15,463.000 15,463.000
SF 0.000 0.00
18.20000 15,463.000 281,426.60
1145 515-00400 *Concrete Sealer SURCHARGE MATERIAL 3,924.000 0.000
SY 0.000 0.00
16.39000 0.000 0.00
1150 601-01000 *Concrete Class B 92.000 3.300
cY 0.000 0.00
1,260.00000 3.300 4,158.00
1155 601-03050 *Concrete Class D (Wall) 977.000 977.000
cY 0.000 0.00
562.36000 977.000 549,425.72
1160 602-00000 *Reinforcing Steel 8,012.000 7,973.000
LB 0.000 0.00
0.91000 7,973.000 7,255.43
1165 602-00020 *Reinforcing Steel (Epoxy Coated) 135,950.000 135,950.000
LB 0.000 0.00
1.04000 135,950.000 141,388.00
1170 606-00731 *Guardrail Type 7 (Style CD) (Special) 2,165.000 0.000
LF 0.000 0.00

81.38000 0.000 0.00
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COLORADO DEPARTMENT OF TRANSPORTATION

Page 26
ESTIMATE RUN 10/08/2019

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0305

1175

606-10700

CAT NO0400

1180

1185

1190

620-00005

620-00012

620-00020

STRUCTURES - WALLS

*Bridge Rail Type 7

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

2,450.000
LF

84.81000

CAT 0305

1.000

EACH
1,506,057.35000

1.000

EACH
109,345.39000

1.000

EACH
3,570.00000

CAT 0400

2,450.000
0.000
2,450.000

CURRENT AMT$ 2,150,119.29

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

PROJECT TOTAL CURRENT AMT $60,874,587.08

12:10:56
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
207,784.50

0.00 $ 1,797,808.76

0.00
1,506,057.35
0.00
109,345.39
0.00
3,570.00

$ 3,207,304.34

$38,800,843.65



